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Block 13C Continuation: 
 
This supplemental agreement is entered into pursuant to authority of: 
 
A. Section H, Clause H.3, “Key Personnel” 
 
B. Section I, Clause I.82, FAR 52.243-2 Changes – Cost-Reimbursement (AUG 1987) – 

Alternate III (APR 1984)” 
 

C. Mutual agreement 
 
Block 14 Continuation: 
 
A. Purpose of the Modification: 

 
1. Modify Section C, Statement of Work, C.3, Interactions with the Waste Treatment 

and Immobilization Contractor, paragraph (b)(iii), to clarify DOE responsibilities. 
 
2. Section C, Statement of Work, Table C.5-1.1, Deliverables: Modify Contract Due 

Date for Items 6.6, and 6.11, Modify Action Required for Item 6.10, Modify 
Legend Definitions paragraph J and add new paragraph F, Split Item No. 3.3, Basis 
of Design/Design Criteria Database, into Items 3.3a and 3.3b, and Modify Item No. 
C.9.1, Interface Control Documents, to clarify Contract due Dates for individual 
ICDs. 

 
3. Modify Section C, Statement of Work, Standard 3, Design, delete subparagraphs 
 (b)(2) and (b)(3) and replace with revised (b)(2), (b)(3), and (b)(4). 
 
4. Under Section C, Statement of Work, C.9, Interface Control Documents, modify  
 ICD 25: Emergency Response, and ICD 27: Telecommunications, to show as 
 “Inactive”. 
 
5. Modify Section C, Statement of Work, Specification 1, Immobilized High-Level  
 Waste, paragraph 1.4, Inspection and Acceptance, a change is made to correct an 
 erroneous chapter reference to DOE Manual 435.1-1. 
 
6. Under Section H, Special Contract Requirements, replace Clause H.38 Additional 

Rights in Inventions and Technical Data in its entirety. 
 
7. Section I, Contract Clauses, and Section J, List of Attachments, are modified to 

recognize facilities capital cost of money as an allowable cost – effective from the 
date of Contract award. 

 
8. Modify Section J, List of Attachments, Attachment F, Key Personnel, to approve 
 replacement of the Area Project Manager, Low-Activity Waste; the Area Project 
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 Manager, Pretreatment; addition of a Prime Contract Manager; and deletion of 
 Procurement. 
 
9. Modify Section J, List of Attachments, Attachment J, Advance Understanding on 

Costs, to change paragraph 2, to incorporate Project Assignment Incentive (PAI), 
Revision 5; add paragraph 5 regarding facilities capital cost of money; and add 
paragraph 6, regarding the Employee Recognition Program. 

 
B. Description of the Change: 

 
1. Under Section C, Statement of Work, C.3, Interactions with the Waste Treatment 

and Immobilization Contractor, paragraph (b)(iii) delete the text “(physical system 
interface definition)” and replace with the following: “(bolded items in 
Responsibilities Section)”. 

 
2. Under Section C, Statement of Work, Table C.5-1.1, Deliverables: 
  

a. Modify Contract Due Date for Item No. 6.6, ILAW Qualification 
 Documentation, to “6/1/2002 and update annually thereafter” 
 
b. Modify Contract Due Date for Item No. 6.11, QA Provisions Document, to 
 “7/15/2001 and update annually thereafter” 

 
c. Modify Action Required for Item No. 1.10, Quarterly Critical Analysis, to 
 “F” 

 
d. Legend Definitions, add paragraph F with text as follows: 

    
 “F Provisional Fee Determination – The deliverable shall be provided  
  to DOE.  DOE will review the deliverable as part of the process of  
  determining that acceptable invoices for Provisional Fee payments  
  are provided by the Contractor, as well as for assessing the need for 
  adjustments to the Provisional Fee payments.” 

 
 e. Legend Definitions, delete paragraph J in its entirety, and replace with the  
  following: 
   
 “J Jointly Developed, Review and Comment – The ICDs shall be 

jointly developed with DOE, the Tank Farm Contractor, and 
Hanford Site contractors.  The deliverable shall be provided to DOE 
for review and comment.  DOE will have the option for reviewing 
the information and providing comment.  The Contractor shall 
respond to all written comments.  DOE Contracting Officer can issue 
the ICDs with outstanding comments.  These outstanding comments 
would be resolved during the regular ICD update process. DOE 
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comments that cannot be resolved in the appropriate partnering team 
shall be elevated to the senior management for resolution.” 

 
  f. Modify Item No. 3.3, Basis of Design/Design Criteria Database, 
   
   From: 
 

3.3 Basis of Design/Design Criteria 
Database Standard 3 K D CO 

8/20/2001 and 
update as 
required 

 
 To: 
 

3.3 (a) Basis of Design Standard 3 K D CO 
8/20/2001 

and update 
as required 

3.3 (b) Design Criteria Database Standard 3 M D CO 

30 days after 
issue of 
Basis of 

Design, and 
update as 
required 

 
g. Modify Item No. C.9.1, Interface Control Documents, 
  
 From: 
 

C.9.1 Interface Control Documents Section C.9 J D CO every 6 months 

 
 
   To: 
 

 
C.9.1 

Interface Control Documents Section C.9 J D CO 
7/15/2001, 3/15/2002,  
and every 6 months as 

described below 

 
- Product Delivery Group 

- ICDs 14 and 15 
    11/15/02 and semi-

annually thereafter 

 
- Infrastructure Group 

- ICDs 1, 2, 9, 11, 12, and 28 
    11/15/2002 and semi-

annually thereafter 

 
- Waste Management Group 

- ICDs 3, 5, and 6 
    8/15/2002 and semi-

annually thereafter 



Contract No. DE-AC27-01RV14136 
Modification No. M019 

SF-30 Continuation Page(s) 
Page 5 of 10 

 

 
- Waste Feed Group 

- ICDs 19, 20, and 23 
    8/15/2002 and semi-

annually thereafter 

 
3. Under Section C, Statement of Work, Standard 3, Design, delete subparagraphs 

(b)(2) and (b)(3) in their entirety and replace with the following text: 
 

  “(2) Basis of Design:  The Contractor shall prepare for DOE review and  
   concurrence (Table C.5-1.1, Deliverable 3.3(a)) and as significant changes 
   occur, a Basis of Design Document that identifies directly or by reference  
   design requirements and design codes and standards that will serve as a  
   basis for the continued design of the WTP.  The Basis of Design shall be  
   based on the WTP Conceptual Design, (including the Basis of Design  
   directly developed in that phase), and supporting documentation.  The Basis 
   of Design shall be generally organized by discipline and, at a minimum  
   identify: 
 

(i) Environmental permitting requirements from State laws and 
regulations, the DWPA, NOCs, PSD, etc.; 

 
(ii) Summary of the WTP site characteristics, including climatic, 

geotechnical, and natural phenomena data (with numerical values 
specifically preferred where practical; otherwise, referenced to 
identified source); 

 
(iii) Design requirements for the WTP;  

 
(iv) Allowable process and atmospheric temperatures, pressures, flow 

rates, for design conditions (with numerical values specifically 
preferred where practical; otherwise, reference to identified source);  

 
(v) Applicable codes and standards, regulations and guidelines.  

 
 

(3) The Contractor shall prepare for DOE review (Table C.5-1.1, Deliverable 
3.3(b)) a Design Criteria Database (DCD).  The DCD shall be used to 
identify potential design inputs from the design criteria contained in the 
source documents.  The DCD shall be based on the WTP Conceptual Design 
and supporting documentation and updated as source documents are revised.  
The DCD shall contain design criteria extracted verbatim from the following 
source documents (and others as appropriate): 

 
(i) Initial Safety Analysis Report (PSAR/FSAR when 

submitted/approved); 
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(ii) Integrated Safety Management Plan; 

 
(iii) Radiation Protection Plan for Design and Construction; 

 
(iv) Safety Requirements Document-Volume II; 

 
(v) Quality Assurance Manual; 

 
(vi) RPP-WTP Contract;  

 
(vii) Basis of Design; 

 
(viii) Functional Specification; 

 
(ix) Operations Requirements Document; 

 
(x) Limited Construction Authorization Request(s); 

 
(xi) Partial Construction Authorization Request(s) (when 

submitted/approved); 
 

(xii) Construction Authorization Request(s) (when submitted/approved); 
 

(xiii) Dangerous Waste Permit Application (when submitted/approved); 
 

(xiv) Notices of Construction (when submitted/approved); 
 

(xv) Prevention of Significant Deterioration to the Environment (when 
submitted/approved); and 

 
(xvi) Interface Control Documents. 
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(4) Operations Requirements Document:  The Contractor shall prepare an 

operations requirements document for DOE review and concurrence (Table 
C.5-1.1, Deliverable 3.4) based on the WTP Conceptual Design and 
supporting documentation.  The operations requirements document shall 
define requirements for WTP life-cycle operations, including 
commissioning.  These requirements will influence WTP design features to 
ensure cost efficient operations and provide for accurate life-cycle cost 
estimates, planning, and informed decision-making.  The Operations 
Requirements Document shall address Operations and Support (O&S) 
Concepts and shall include, at a minimum: 

 
(i) The operations and maintenance philosophy and requirements for the 

WTP, including requirements for reliability, availability, 
maintainability, and inspectability; 

 
(ii) Description of the operations and maintenance philosophy for each 

of the WTP (Balance of Facilities, Pretreatment, HLW Vitrification 
and LAW Vitrification); 

 
(iii) Estimate of operations and maintenance staffing including labor mix, 

crew size, and operating shift requirements;  
 

(iv) Requirements for change rooms, first aid stations, decontamination 
facilities, lunch rooms, training facilities, control rooms, and 
operating galleries; 

 
(v) Requirements for facilities and computer based (simulator) training 

facilities; 
 
(vi) Equipment accessibility for maintenance and operations including 

both contact and remotely maintained systems, clearances and 
tolerances allowed in mechanical systems, and housekeeping 
features; 

 
(vii) Instrument and control requirements for control room and local 

instruments; 
 
(viii) General sampling and analyses requirements; 
 
(ix) Ergonomics and human factors requirements for operations and 

maintenance; 
 
(x) Maintenance and spares philosophy and requirements (including 

items to be present at transition to the future operations contractor); 
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(xi) Environmental compliance requirements; and 
 
(xii) Health, safety, and site emergency services requirements. 
 
Upon concurrence of the Operations Requirement Document, DOE will 
control the Operations Requirement Document and will consider any 
proposed changes.” 

 
4. Under Section C, Statement of Work, C.9, Interface Control Documents:  
 

a. Delete “ICD 25:  Emergency Response” and show as “Inactive” 

b. Delete “ICD 27:  Telecommunications” and show as “Inactive” 

 
 5. Under Section C, Statement of Work, Specification 1, Immobilized High-Level  
  Waste, paragraph 1.4, Inspection and Acceptance, the following change is made to 
  the last sentence: 

 
“In addition to Specification 13 requirements for IHLW, the Contractor shall 
conform to the Contractor Certification Program as described in DOE Manual 
435.1-1, Chapter  II, Section  M.(1).” 

 
6. Under Section H, Special Contract Requirements, replace Clause H.38 Additional 

Rights in Inventions and Technical Data in its entirety with the following: 
 

“H.38  ADDITIONAL RIGHTS IN INVENTIONS AND TECHNICAL DATA 
 

In addition to rights specified elsewhere, the Contractor agrees that it will, 
upon request by the Government, grant to the Government, and others 
acting on behalf of the Government, an irrevocable, non-exclusive, paid-up 
license in and to any inventions or discoveries regardless of when conceived 
or actually reduced to practice or acquired by the Contractor and any other 
intellectual property, including technical data, which are owned or 
controlled by the Contractor, at any time through the completion of this 
Contract.  The right of the Government shall apply to inventions, 
discoveries, and intellectual property, including technical data that are 
incorporated or embodied in the construction or design of the Waste 
Treatment and Immobilization Plant (WTP) or which are utilized in the 
operation of the WTP or which cover articles, materials, or products 
manufactured at the WTP.  The acceptance or exercise by the Government 
of the aforesaid rights and license shall not prevent the Government at any 
time from contesting the enforceability, validity, or scope of, or title to, any 
rights or patents or other intellectual property herein licensed.  
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The Contractor shall take all necessary steps to assign permits, 
authorizations, leases, and any licenses in any third party intellectual 
property for design, construction, operation, and closure of the WTP to U.S. 
Department of Energy (DOE) or such other third party as DOE may 
designate.” 

 
7. Regarding the allowability of Facilities Capital Cost of Money: 
 

a. Under Section I, Contract Clauses, I.16, FAR 52.215-17, Waiver of 
Facilities Capital Cost of Money (OCT 1997) is deleted effective December 
11, 2000. 

  
b. Section J, List of Attachments, Attachment J, Advance Understanding on 

Costs, is modified per 9 b. below. 
  

8. Under Section J, List of Attachments, Attachment F, Key Personnel: 
 

a. Area Project Manager, Low-Activity Waste -- replace “Robert E. 
Lawrence”, with “Dilip N. Patel”. 

 
b. Area Project Manager, Pretreatment -- replace “Richard M. Keenan”, with 
 “Robert E. Lawrence”. 

 
c. Delete:   “Thomas C. Doolittle  Procurement” 

Replace with:   “Anton R. Veirup  Prime Contract Manager” 
 

9. Under Section J, List of Attachments, Attachment J, Advance Understanding on 
Costs: 

   
a. The first sentence of paragraph 2 is deleted in its entirety and replaced as 

follows:  

   2. “Allowable costs for WTP project-specific BSII Corporate employee 
    permanent assignment compensation benefit shall be in accordance 
    with the BSII Project Assignment Incentive (PAI), Revision 5.” 
    

b. Add Paragraph 5 as follows: 
 
 “5. Effective from the date of Contract award, facilities capital cost of 

money shall be an allowable cost under the Contract, provided the 
criteria for allowability in FAR 31.205-10 are met.”   

 
c. Add paragraph 6 as follows: 
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 “6. Costs to implement the BNI Employee Recognition Program to 

 support individual and team accomplishments and encourage the 
 achievement of Project goals are considered allowable costs under 
 the Contract, subject to other  required tests of allowability under the 
 contract, the Federal Acquisition Regulation, and the Department 
 of Energy Acquisition Regulation.” 

 
C. Contractor's Statement of Release  

 
No equitable adjustment in target cost, target cost range, target fee, schedule, or baseline is 
required as a result of the changes incorporated by this modification.  The Contractor 
hereby releases the Government from any and all liability under this contract for further 
equitable adjustments attributable to such facts or circumstances giving rise to the 
proposal(s) for adjustment.  
 
 

D. Contract Value and Contract Funding Summary.  No change. 
 
 

 


	AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
	
	
	M019


	See Block 16C
	AN-NOPR
	DE-AC27-01RV14136



